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INTRODUCTION

With funding from the Swedish Institute, The Cultural Avenue
in partnership with Malmo University developed and
implemented the project “My Story + Your Story = Our Story.”
This project brought together Ugandan nationals and
individuals with forced migration backgrounds, focusing on
participatory training workshops in digital storytelling co-
design. The project aimed to foster inclusive community
building in refugee-hosting areas with particular focus on
Women and youths. The full final project report is available
upon request.

This project narrative summary report includes the following
sections:

» Summary of monthly project activities
» Summary of opportunities and challenges.

» Represented Institutional stakeholders.
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Summary of Main Opportunities

» Innovationin Software Development: The need for accessible and
cost-effective software presents a signiticant opportunity for
iInnovation. Developing or sourcing user-friendly Android apps can
enhance participant engagement in digital storytelling.

» Continuous Improvement: The ongoing compilation of the best
practices manual, despite delays, offers a chance to refine and
iImprove the project's methodologies and outcomes over fime.
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Thank you



	Slide 1: Narrative Project Report Summary 
	Slide 2: INTRODUCTION.  
	Slide 3: Summary of Monthly Project Activities. 
	Slide 4:  
	Slide 5: Summary of Main Challenges 
	Slide 6: Summary of Main Opportunities
	Slide 7: Represented Institutional Stakeholders.
	Slide 8: Thank you
	Slide 9: Thank you

